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I. REPORT ON FSQ-8 - P. Bagley 
A. FSQ-8 Committee (Bagley, Housman, Lone) set up the following 
goals| 
1. Develop general equipment specifications by April 1, 1955o 
2. Combine efforts with Group 61 to complete general opera-
tional program specifications by April 15, 1955. 
3. Combine efforts with Group 61 to complete detailed equip-
ment specifications by April 29, 1955. 
U. Develop general specifications on standby computer programs 
by Jnly 30, 1955. 
B. A preliminary study was made and is outlined in M note 6M-3388. 
A rough draft of specifications has been written. 
C. The committee is considering the following major problems: 
1. Amount of Auxiliary Memory. 
2. Amount of Cross-tell Inputs. 
3» Display Capacity. 
II. SCHEDULES FOR ANCILLARY EQUIPMENT IN THE EXPERIMENTAL SUBSECTOR -
H. Anderson 
A . The first composite set of schedules for 1955 were generated 
two weeks ago. 
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B. First two Heavy Radar Sets to be located at South Truro and 
Montauk Point respectively. 
New type UHF Radar to be located at Bath, Maine, 
Service test models of AN/FST-2 (XD-l), TT-2, & AEW equipments 
are being purchased with Air Materiel Command (AMC) Funds. 
III. SAGE PERFORMANCE GOALS - R. C. Jeffrey 
A. The SAGE Technical Liaison Committee is making a survey of the 
ingredients of the first subsector with the object of making 
an integrated time schedule and an integrated set of performance 
goals for equipment, personnel, standard operating procedures, 
etc. Performance can be divided into reliability and capacity 
(track-handling capacity, weapon direction capacity, etc.). 
In cooperation with the Maintenance Program Committee, a 
formula has been worked out for reliability of duplexed equip-
ment as a function of reliability, repair time, etc., of the 
halves of the duplex. (M-note is forthcoming.) This formula 
may be used as the basis for acceptance tests of duplexed 
equipment, and suggests types of data which should be included 
in the maintenance records of the Cape Cod, XD-1, and SAGE 
Systems. Messrs. Herckmans and Ennis of ADES have been working 
with representatives of Divisions 2 and 6 (C. W. Uskavitch, 
B. Paine) on a unified system of failure reporting. (See ADES 
Project Meeting No. 10 on Test and Evaluation of Lincoln System 
of Air Defense Case 27U20 January 13, 1°£5. 
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